Site Name: Operational Period:

_ ' U.S. EPA Region 6
| _Task Order 62 CES Environmental Date 9.10.2014
e e e ] DAILY WORK ORDER

Group: Response Emergency and Rapid Response Service
ORK AUTHORIZED:

Continue work on Work, Health and Safety Plans.
Continue procurement activities,

Continue evaluation of site waste and development of waste strategy
Set up emergency response action for 9.11.2014

Site Cerclis:# TXD 008950461 On-Scene Coordinator ERRS Response Manager
Contract Number: EP - S6 - 07 -02 Gary Moore, USEPA LeRoy Cassidey, CB&I Federal Services
Task Order: 062 Date: 9.10.2014  Time: 1700 Date: 9,10.2014 Time: 1700
[PERSONNEL ON-SITE: ary Used  Unused JEQUIPMENT ON-SITE: Qry USED __ Unused
Response Manager 1 1 Pick —up Truck
Foreman Vacuum Truck
Health and Safety Manager Skid Steer

Truck Driver

Laborer
T&D Coordinator
Field Cost Accountant

PERSONNEL OFF-SITE
Subcontract Manager

Y el | el |l

Health and Safety Manager

ORK ACCOMPLISHED | AMENDMENTS (problem areas, general comments, summary )(Input for day’s 1900-55):
RM, Subcontract Manager, Health and Safety Manager continued writing of Work Plan and HASP

T&D Coordinator completed a visit to the site, continued reviewed of site analytical data, and organized existing site
data and information

iFCA completed site visit started set up of 1900-55s

Date ( Wi - ~. Date Time: 1200

o 9122014 ''™M® M > S Qb ). 9122014

)

\

[Next OPERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):
Continue work on procurements for site set up.

Continue work on data analysis and waste disposal strategy.
Continue with Work Plan and Health and Safety Plan Development

Complete emergency response action to remove some oily waste, lower pond levels and help steer site drainage.
Complete draft 1900-55.
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